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ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN 

 
1. The Council of Ministers of Bosnia and Herzegovina (BiH) will implement the Sava and Drina River 

Corridors Integrated Development Program (the Project), with the involvement of the Ministry of 
Transport and Communication (state level) Ministry of Agriculture, Forestry and Water Management of 
Republika Srpska (RS), Federal Ministry of Agriculture, Water Management and Forestry, Government of 
Brcko District (BD), and respective Project Implementation Units (PIUs) at the state level and in RS, FBiH 
and BD. The International Bank for Reconstruction and Development (hereinafter the Bank) has agreed to 
provide financing for the Project.  

2. The Council of Ministers of BiH will implement material measures and actions so that the Project is 
implemented in accordance with the Environmental and Social Standards (ESSs). This Environmental and 
Social Commitment Plan (ESCP) sets out material measures and actions, any specific documents or plans, 
as well as the timing for each of these.  

3. The Council of Ministers of BiH will also comply with the provisions of any other E&S documents required 
under the ESF and referred to in this ESCP, such as Environmental and Social Management Plans (ESMP), 
Resettlement Action Plans (RAP), Labor Management Program (LMP), and Stakeholder Engagement Plan 
(SEP), and the timelines specified in those E&S documents.  

4. The Council of Ministers of BiH is responsible for compliance with all requirements of the ESCP even when 
implementation of specific measures and actions is conducted by the Ministry, agency or unit referenced 
in 1. above.  

5. Implementation of the material measures and actions set out in this ESCP will be monitored and reported 
to the Bank by the Council of Ministers of BiH as required by the ESCP and the conditions of the legal 
agreement, and the Bank will monitor and assess progress and completion of the material measures and 
actions throughout implementation of the Project.  

6. As agreed by the Bank and the Council of Ministers of BiH, this ESCP may be revised from time to time 
during Project implementation, to reflect adaptive management of Project changes and unforeseen 
circumstances or in response to assessment of Project performance conducted under the ESCP itself. In 
such circumstances, the Council of Ministers of BiH will agree to the changes with the Bank and will update 
the ESCP to reflect such changes. Agreement on changes to the ESCP will be documented through the 
exchange of letters signed between the Bank and the Council of Ministers of BiH. The Council of Ministers 
of BiH will promptly disclose the updated ESCP.  

7. Where Project changes, unforeseen circumstances, or Project performance result in changes to the risks 
and impacts during Project implementation, the Council of Ministers of BiH shall provide additional funds, 
if needed, to implement actions and measures to address such risks and impacts, which may include 
environmental, health, and safety impacts or labor risks. 

8. The set of documents that will guide the further E&S due diligence during sub-project implementation 
based on the 2018 WB E&S Framework including (ii) this ESCP, (ii) Environmental and Social Management 
Framework, (iii) Stakeholder Engagement Plan, (iv) Resettlement Policy Framework and (v) Labor 
Management Plan was disclosed to the public in the three countries. The documents were disclosed to 
the public on March 02, 2023  and the public hearing took place on March 16, 2023 in and Brcko. 
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME 
 

RESPONSIBILE ENTITY/AUTHORITY  

MONITORING AND REPORTING 

A REGULAR REPORTING  
Prepare and submit to the Bank regular monitoring reports on the 
environmental, social, health and safety (ESHS) performance of the 
Project, including but not limited to  the implementation of the ESCP, 
status of preparation and implementation of E&S documents required 
under the ESCP, stakeholder engagement activities, functioning of the 
grievance mechanism(s). 
 

Semi-annually throughout Project 
implementation.  
 
 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry, Brčko 
District International Projects 
Implementation Unit (I/PIU), and PIU of 
the BIH Ministry of Transport and 
Communication  
 
 

B INCIDENTS AND ACCIDENTS  
Promptly notify the Bank of any incident or accident related to the 
Project which has, or is likely to have, a significant adverse effect on the 
environment, the affected communities, the public or workers including 
any incidental spillage that can cause pollution of land/water, 
expropriation issues, accidents involving workers or members of 
affected communities, labor issues, etc. Provide sufficient detail 
regarding the incident or accident, indicating immediate measures 
taken or that are planned to be taken to address it, and any information 
provided by any contractor and supervising entity, as appropriate. 
Subsequently, as per the Bank’s request, prepare a report on the 
incident or accident and propose any measures to prevent its 
recurrence.  
 

Notify the Bank within 48 hours after 
learning of the incident or accident. 
 
A report to be provided within a timeframe 
acceptable to the Bank, as requested. 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry, Brčko 
District International Projects 
Implementation Unit (I/PIU), and PIU of 
the BIH Ministry of Transport and 
Communication  
 
 

C CONTRACTORS REPORTS 
Ensure through the Employer’s Requirements that Contractors provide 
quarterly progress reports to the Project Implementing Unit on ESHS 
performance, as set in the site specific ESMPs. Such reports would be 
submitted to the Bank by the Borrower upon request.   
 
 

The Contractors shall submit reports to the 
PIUs on a quarterly basis. 
 
The Borrower shall submit to the Bank 
upon request.  

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry, Brčko 
District International Projects 
Implementation Unit (I/PIU), and PIU of 
the BIH Ministry of Transport and 
Communication  
 
 
 

ESS 1:  ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS 
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME 
 

RESPONSIBILE ENTITY/AUTHORITY  

1.1 ORGANIZATIONAL STRUCTURE 
Establish an organizational structure (PIU) with qualified staff to support 
management of environmental and social risks of the Project. The FBIH 
PIU and Brcko I/PIU will retain their appointed environmental and social 
specialist and hire additional support if needed.  
 
 
The PIUs will communicate with World Bank team on additional hiring of 
OHS specialists, liaison officers, stakeholder engagement specialists and 
other additional support that is not required on a full-time basis. The 
TORs for such hire will be prepared and cleared by the World Bank team.  
 

Prior to the Effective Date.  
 
The organizational structure, including the 
specialist, should be maintained 
throughout Project implementation.  
 
Throughout Project implementation. 

Federal Ministry of Agriculture, Water 
Management and Forestry, Brčko I/PIU, 
and PIU of the BIH Ministry of Transport 
and Communication  
 
 
 

1.2 ENVIRONMENTAL AND SOCIAL ASSESSMENT 
Implement the Environmental and Social Management Framework 
(ESMF), Resettlement Framework (RPF), Stakeholder Engagement Plan 
(SEP) and Labor Management Procedure (LMP) that has been prepared 
for the Project, in a manner acceptable to the Bank. Update the 
documents if and when necessary. 
 
 

The revised ESMF, RPF, LMP and SEP have 
been finalized and disclosed prior to 
Appraisal of the AF.  
 
All revisions during implementation, if 
needed, will be previously agreed with the 
Bank team.  

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry, Brčko 
District International Projects 
Implementation Unit (I/PIU), and PIU of 
the BIH Ministry of Transport and 
Communication  
 
 
 

1.3 MANAGEMENT TOOLS AND INSTRUMENTS  
Screen any proposed subproject in accordance with the ESMF prepared 
for the Project, and, thereafter, draft, adopt, and implement the sub-
project Environmental and Social Impact Assessment Study (ESIA Study) 
or Environmental and Social Management Plan (ESMP), as required, in a 
manner acceptable to the Bank.  
In case of the sub-project on demining of the right bank the Sava River, 
the ESMP shall be approved by the World Bank environmental and 
social specialist prior to its implementation. The demining ESMPs will 
integrate demining SOPs of the BHMAC and commensurate 
environmental, social and OHS measures.  

ESIA Studies or site-specific ESMPs will be 
prepared prior to launching of the bidding 
process for construction of a specific sub-
project. The site-specific ESMPs will be an 
integral part of bidding documents. The 
documents will require the Bank’s prior 
review and approval before launching the 
bidding process for the respective 
subproject. Once approved, the 
instruments must be applied throughout 
sub-project implementation. 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU), PIU of the 
BIH Ministry of Transport and 
Communication  
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME 
 

RESPONSIBILE ENTITY/AUTHORITY  

1.4 MANAGEMENT OF CONTRACTORS  
Incorporate the relevant aspects of the ESCP, including the relevant E&S 
documents and/or plans (e.g. generic or site-specific ESMP), and the 
Labor Management Procedures, into the ESHS specifications of the 
procurement documents with contractors. Thereafter ensure that the 
contractors comply with the ESHS specifications of their respective 
contracts. 

Prior to the preparation of procurement 
documents.  
Supervise contractors throughout Project 
implementation. 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU) , PIU of the 
BIH Ministry of Transport and 
Communication  
 
 
 

ESS 2:  LABOR AND WORKING CONDITIONS   

2.1 LABOR MANAGEMENT PROCEDURES 
Implement the Labor Management Procedures (LMP) that have been 
developed for the Project. Update the document when and if necessary. 

The LMP has been prepared, disclosed and 
adopted prior to Project appraisal. The 
document will be updated if and when 
necessary and implemented throughout 
the Project timeframe. 
 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU) , PIU of the 
BIH Ministry of Transport and 
Communication  
 
 
 

2.2 GRIEVANCE MECHANISM FOR PROJECT WORKERS  
Establish, maintain, and operate a grievance mechanism for Project 
workers, as described in the LMP and consistent with ESS2.   

Grievance mechanism operational prior to 
engaging Project workers and maintained 
throughout Project implementation. 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU) , PIU of the 
BIH Ministry of Transport and 
Communication  
 
Contractor 
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME 
 

RESPONSIBILE ENTITY/AUTHORITY  

2.3 OCCUPATIONAL HEALTH AND SAFETY (OHS) MEASURES 
Implement occupational, health and safety (OHS) measures specified in  
(a) the generic ESMP annexed to ESMF prepared for this Project  
or  
(b) the site-specific ESMP to be prepared for some sub-projects,  
as required, in particular for the demining ESMPs, in line with the World 
Bank ESS’s and the demining SOPs of the BHMAC. 

Same timeframe as for the implementation 
of the ESMP. 
 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU) , PIU of the 
BIH Ministry of Transport and 
Communication  
 
Contractor 

ESS 3:  RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT  

3.1 RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND 
MANAGEMENT:  
Implement resource efficiency and pollution prevention and 
management measures specified in  
(a) the generic ESMP annexed to ESMF prepared for this Project  
or  
(b) the site-specific ESMP to be prepared for some sub-projects,  
as required. 
 
Special and detailed attention will be made in the site specific ESMPs for 
works where dredging is involved, demining ESMPs and other activities 
where the management process of specific wastes in line with ESSs 
needs to be warranted. The management process includes collection, 
temporary storage, transport and final disposal.  
  

Same timeframe as for the implementation 
of the ESMP. 
 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU) , PIU of the 
BIH Ministry of Transport and 
Communication  
 
 
 

 

ESS 4:  COMMUNITY HEALTH AND SAFETY  

4.1 COMMUNITY HEALTH AND SAFETY:  
Implement community health and safety measures specified in  
(a) the generic ESMP annexed to the ESMF prepared for this Project  
or  
(b) the site-specific ESMP to be prepared for some sub-projects,  
as required and integrating the community health and safety measures, 
as specified in the ESMF. In particular this is relevant for the demining 
and dredging operations.  

Carry out consultations according to SEP prepared for this Project. 

Same timeframe as for the implementation 
of the ESMP. 
 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU), PIU of the 
BIH Ministry of Transport and 
Communication  
 
Contractor 
 

 

ESS 5:  LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT  
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5.1 RESETTLEMENT PLANS: Prepare, adopt, and implement resettlement 
plans (RAPs) in accordance with ESS5 and consistent with the 
requirements of the Resettlement Framework (RPF) that has been 
prepared for the Project, and thereafter adopt and implement the 
respective RAPs before carrying out the associated activities, in a 
manner acceptable to the Bank.  

RAPs submitted for the Bank’s approval and, 
once approved, implemented prior to 
commencing Project activities that involve 
land acquisition and resettlement. 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU), PIU of the 
BIH Ministry of Transport and 
Communication  
 
Contractor 
 

5.2 GRIEVANCE MECHANISM 
Implement the grievance mechanism (GM) to address resettlement 
related complaints as described in RPF and SEP prepared for this 
Project.  

GM to be established prior to 
commencement of resettlement activities, 
and implemented throughout the Project 

PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU) , PIU of the 
BIH Ministry of Transport and 
Communication  
 
 

ESS 6:  BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES  

6.1 BIODIVERSITY RISKS AND IMPACTS:  
Screen any proposed subproject in accordance with ESMF prepared for 
the Project, and, as relevant, draft, adopt, and implement a stand-alone 
Biodiversity Management Plan, or specific measures to be included in 
site-specific ESMPs , in a manner acceptable to the Bank. 
 
Site specific ESMPs, where relevant, will analyze site-specific and 
cumulative impacts on the ecosystem services particularly in the light of 
project supported activities such as dredging, formation of reservoirs, 
demining, and any other activities which could impact access to natural 
resources and those related to ecosystem services and the use of living 
natural resources (such as fisheries and forests). 

 

Submit for the Bank’s prior approval prior 
to construction of any structures that may 
affect biodiversity.  
Once approved, the measures and/or plan 
must be implemented for the specific 
subproject, and for any other subprojects 
as relevant throughout Project 
implementation. 

 
PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry, and 
Brčko District International Projects 
Implementation Unit (I/PIU), PIU of the 
BIH Ministry of Transport and 
Communication  
 
Contractor 
 
 
 
 

ESS 7: INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL LOCAL COMMUNITIES  

7.1 Currently not relevant to the project 
 

  

ESS 8: CULTURAL HERITAGE  
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8.1 CHANCE FINDS:   
Implement chance find mitigation measure as defined in the (a) the 
generic ESMP annexed to ESMF prepared for this Project  
or (b) the site-specific ESMP to be prepared for some sub-projects,  
as required. 

Throughout subproject implementation Contractor 
PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry, and 
Brčko District International Projects 
Implementation Unit (I/PIU), PIU of the 
BIH Ministry of Transport and 
Communication 

 

ESS 9: FINANCIAL INTERMEDIARIES  

9.1 Currently not relevant to the project 
 

  

ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE 

10.1 STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND 
IMPLEMENTATION 
Implement Stakeholder Engagement Plan (SEP) prepared for this 
project. Update SEP if and when necessary.  

Throughout Project implementation PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU), PIU of the 
BIH Ministry of Transport and 
Communication  
 
 

10.2 PROJECT GRIEVANCE MECHANISM: Prepare, adopt, maintain and 
operate a grievance mechanism, as described in SEP prepared for this 
project. 

Throughout Project implementation PIU of the Federal Ministry of Agriculture, 
Water Management and Forestry and 
Brčko District International Projects 
Implementation Unit (I/PIU), PIU of the 
BIH Ministry of Transport and 
Communication  
 

CAPACITY SUPPORT (TRAINING) 

CS1 Training for PIUs staff on implementation of ESMF, RPF, SEP, LMP, site 
specific ESMPs, RAPs, etc. prepared within the scope of project. 

 Prior to Effectiveness Consultants that were hired to prepare 
the due diligence documentation. 

 


